

National Grid 2021 October Local Transmission Plan Update

October 1, 2021 NYISO TPAS

nationalgrid



National Grid October 1, 2021 Local Transmission Plan Update

Region	In-Service Date	Firm Project	Comment
Syracuse/Oswego/Cortland	2/11/2021	Reconductor Clay-Teall 10/Clay-DeWitt 3	
Syracuse/Oswego/Cortland	6/1/2022	Upgrade Terminal Equipment on 345kV Volney-Clay 6 at Clay	
Syracuse/Oswego/Cortland	12/31/2023	Install Reactor at Woodard on 115kV Clay-Woodard 17	Interim Operating Procedure being developed

This is an incremental update to the November 2019 LTP

nationalgrid